<table>
<thead>
<tr>
<th>Project Description</th>
<th>Status</th>
<th>Sponsor</th>
<th>Requestor</th>
<th>Beneficiary</th>
<th>SCS Project Manager</th>
<th>Start Date</th>
<th>End Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Strategic Disaster Recovery Plan Development</td>
<td>Re-planning</td>
<td>Bob Moulton</td>
<td>SCS Strategic Planning</td>
<td>NSHE</td>
<td>Rita Singleton</td>
<td>8/1/2008</td>
<td>TBD</td>
</tr>
<tr>
<td>SCS and iNtegrate SSL VPN Upgrade</td>
<td>Active</td>
<td>Paul Mudgett</td>
<td>NSHE Strategic Planning</td>
<td>NSHE</td>
<td>Tom Nieva</td>
<td>12/20/2008</td>
<td>11/30/2009</td>
</tr>
<tr>
<td>SCS External Website Redesign</td>
<td>Active</td>
<td>Roberta Roth</td>
<td>SCS Strategic Planning</td>
<td>NSHE</td>
<td>Brian Anzalone</td>
<td>4/30/2009</td>
<td>10/31/2009</td>
</tr>
<tr>
<td>Enable IPv6 traffic over NevadaNet</td>
<td>Scoping</td>
<td>Tom Nieva</td>
<td>UNLV Alan Personius</td>
<td>NSHE</td>
<td>unassigned</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td>iNtegrate Hardware Implementation</td>
<td>Active</td>
<td>Bob Moulton</td>
<td>NSHE Strategic Planning</td>
<td>NSHE</td>
<td>Rita Singleton</td>
<td>8/7/2007</td>
<td>10/1/2009</td>
</tr>
<tr>
<td>PCI Compliance</td>
<td>Queued</td>
<td>Paul Mudgett</td>
<td>Regulatory</td>
<td>NSHE</td>
<td>unassigned</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td>Email and UNIX services transition</td>
<td>Planning</td>
<td>Bob Moulton</td>
<td>NSHE Strategic Planning</td>
<td>NSHE campuses</td>
<td>Evelyn Tinney</td>
<td>4/7/2009</td>
<td>6/30/2010</td>
</tr>
<tr>
<td>Move 6262 check printing to laser printing</td>
<td>Planning</td>
<td>Rich Ayala</td>
<td>NSHE Strategic Planning</td>
<td>NSHE campuses</td>
<td>Lori Slemmer</td>
<td>8/25/2009</td>
<td>TBD</td>
</tr>
</tbody>
</table>
## SCS Projects by Beneficiary as of 10/01/09

<table>
<thead>
<tr>
<th>Project Description</th>
<th>Status</th>
<th>Sponsor</th>
<th>Requestor</th>
<th>Beneficiary</th>
<th>SCS Project Manager</th>
<th>Start Date</th>
<th>End Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>CollegeNet R25 Room Scheduling</td>
<td>Active</td>
<td>TMC - Vicky Davis</td>
<td>NSHE Strategic Planning</td>
<td>NSHE</td>
<td>Karen Brown</td>
<td>8/12/2009</td>
<td>TMC - 9/30/09</td>
</tr>
<tr>
<td></td>
<td></td>
<td>CSN - Joe West</td>
<td></td>
<td>Shared Instance</td>
<td></td>
<td></td>
<td>CSN - 7/30/10</td>
</tr>
<tr>
<td></td>
<td></td>
<td>GBC - Pat Anderson</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>GBC - 7/30/10</td>
</tr>
<tr>
<td></td>
<td></td>
<td>WNC - Donna Redfern,</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>WNC - 1/31/10</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Jacky Gentine</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>NSC - Abigail Sills</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>NSC - 1/31/10</td>
</tr>
<tr>
<td>Notes 8 Upgrade</td>
<td>Active</td>
<td>Susan Bunyan</td>
<td>SCS Strategic Planning</td>
<td>SA SCS</td>
<td>Brian Anzalone</td>
<td>11/18/2008</td>
<td>9/30/2009</td>
</tr>
<tr>
<td>SFTP Server for secure file transfer</td>
<td>Queued</td>
<td>Paul Mudget</td>
<td>Regulatory</td>
<td>SA SCS</td>
<td>unassigned</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td>Enterprise Encryption/DLP for laptops and email</td>
<td>Queued</td>
<td>Paul Mudget</td>
<td>Regulatory</td>
<td>SA SCS</td>
<td>unassigned</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td>NS and DCFP Server Realignment</td>
<td>Active</td>
<td>Chris Gaub</td>
<td>SCS Strategic Planning</td>
<td>SCS</td>
<td>Rita Singleton</td>
<td>1/7/2009</td>
<td>4Q09</td>
</tr>
<tr>
<td>Project Description</td>
<td>Status</td>
<td>Sponsor</td>
<td>Requestor</td>
<td>Beneficiary</td>
<td>SCS Project Manager</td>
<td>Start Date</td>
<td>End Date</td>
</tr>
<tr>
<td>----------------------------------------------------------</td>
<td>--------</td>
<td>-----------</td>
<td>-------------</td>
<td>-------------</td>
<td>---------------------</td>
<td>-------------</td>
<td>-----------</td>
</tr>
<tr>
<td>UNLV printing in SCS data center</td>
<td>Queued</td>
<td>Rich Ayala</td>
<td>UNLV</td>
<td>UNLV</td>
<td>unassigned</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Lori Temple</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Support Changing Network IP Addressing</td>
<td>Active</td>
<td>Ed Anderson</td>
<td>UNR</td>
<td>UNR</td>
<td>Tom Nieva</td>
<td>10/1/2008</td>
<td>7/15/2010</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Jim McKinney</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Michael Dahl</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Jon Goetz</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UNSOM Co-location Reno</td>
<td>Queued</td>
<td>Rich Ayala</td>
<td>UNSOM</td>
<td>UNSOM</td>
<td>unassigned</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Jon Goetz</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Ken Sullivan</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Notes 8 Upgrade for WNC</td>
<td>Queued</td>
<td>Ken Sullivan</td>
<td>SCS Strategic Planning</td>
<td>WNC</td>
<td>unassigned</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Planning</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>WNC Web Server Move</td>
<td>Planning</td>
<td>Chris Gaub</td>
<td>Connie Caturro</td>
<td>WNC</td>
<td>Mike Smith</td>
<td>TBD</td>
<td>TBD</td>
</tr>
</tbody>
</table>